
Dr. Fridtjof Nansen Replacement – Block construction 
AG-460 – Hull build progress – Update by 23rd November 2015 

   Steel cutting     First steel cut: 13.01.2015 
   Under construction   

Blocks ready to place on slipway   
   Blocks on slipway    Keel Laying:  23.04.15

 
PLANNED BUILDING SEQUENCE OF BLOCKS– ref. Master plan Rev. 03 

 
NOTE!    Blocks are defined as 80% completed when ready to put on slipway - 100% when positioned on slipway. 
General comments: 

• Progress – ref. master plan (MP) – rev 03, dated 01. July: 
o 46 Blocks assembled on slipway. 
o Slipway assembly and outfitting prior to launch is 3 weeks behind presented dates in MP 03.   
o MP 3 launch date Nov 25th, postponed. New planned launch date is December 12th - not yet finally confirmed. 

• Outfitting work continues on slipway: 
o 80% of Isometric pipes in zone 400 (Dbl. bottom, tk top & engine areas) installed 

 Mostly all overboard piping and valves below water line installed 
o Sandblasting, metalizing and painting of hull and ships sides ongoing.  
o Cable penetrations & installation of trays in progress    
o Main switchboards and main drives for winches installed week 46/47 
o Trawl winches arrived week 45  - all winches now on site. 
o All watertight doors installed. 

1 2 3 4 5 6 7 8 9 10 
06 – 100% 05 – 100% 07 – 100% 14 – 100% 15 – 100% 04 – 100% 13 – 100% 03 – 100% 16 – 100% 12 – 100% 
11 12 13 14 15 16 17 18 19 20 
25 - 100% 02 – 100% 11 – 100% 01 - 100% 10 – 100% 09 – 100% 24 -100% 08 - 100% 23 - 100% 22 - 100% 
21 22 23 24 25 26 27 28 29 30 
21 – 100% 20 – 100% 19 – 100% 18 – 100% 32 – 100% 17 – 100% 31 – 100% 33 – 100% 30 – 80% 34 – 100% 
31 32 33 34 35 36 37  38 39 40 
39 – 100% 38 – 100% 40 – 100% 37 – 100% 41 – 100% 29 – 100% 28 – 100% 36 – 100% 27 – 100% 26 – 100% 
41 42  43  44  45 46 47 48 49 50 
35 – 100% 44 – 100% 43 – 100% 42– 90% 45 – 100% 46 – 100% 47 - 80% 49 - 80% 48 - 80% 50- 80% 
51 52 53 54 
51- 70% 52 - 70% 53 - 30% 54 - 30% 



 
New D.F Nansen presently “wrapped in” for sandblasting and painting 

 
 

Hull and Ships sides to be sandblasted and painted prior to launch 
 
 

 
 

 
 

 
 
 
 

 
 

 



Wheelhouse under construction at Alster in Vigo 

 
 

Aft bridge  

 
 

BL 50 shipped from Vigo 

   
   
 
 



ROV control room 

 
 
Trawl winches arrived 5th Nov. 

 
 

   
 
 
 

 
 
 



  Stb. Trawl winch on board 

 
   
 
  Aft deckhouse stb side in place 

   
 
 

 
 
 
 



 
Both stern deck houses (galger) in place 

 
 
 

Propeller - ready for installation 

 
 



 
 
Outfitting PS drop keel  

 
 
 
 
Crossover and mudbox in place 

 
 

 
 
 



 
 
Main Switchboard installation 

 
 
 
Outfitting work progressing 

 
 
   
 
 

 



 
WT doors installed 

   
 

  Sandblasting of ICCP anode area (Cathodic protection) 

   
 



 
Work boat – Hamilton water Jet and the Volvo engine foundation. 

 
 


